

29 September 2017

Delay on:	D15.4 – <i>New Frascati beam line</i>
Delivery date in Annex 1:	M30 (October 2017)
Expected delivery date:	M38 (June 2018)

The delay of the milestone MS34 (*New Frascati beam line components installed*) due to the late availability of the funding for the infrastructure upgrade, has resulted in a delay in the delivery and test of the necessary new components, especially the magnets. The preparation of the new beam detectors, services, controls, is proceeding in parallel with the activities related to the beam-lines upgrade, so that the impact on D15.4 can be mitigated as much as possible.

The most complex magnet, the pulsed dipole, is now already in production, while the production of the DC dipoles and quadrupoles will start as soon as the ongoing bids are assigned.

However an uncertainty margin in the time required for the measurement, installation and commissioning of all the new components has to be taken into account, so that the deliverable D15.4 is now expected for M38.