

24 June 2016

Delay on:	D6.5 – <i>Optimised interconnection process</i>
Delivery date in Annex 1:	M12 (April 2016)
Expected delivery date:	M42 (October 2018)

This deliverable is the main objective of Task 6.4: Hybridisation. At the proposal stage, there was a typo in the delivery date of D6.5 (month 12 instead of month 42), which was not noted during the Grant Agreement preparation phase. This deliverable is therefore moved to month 42 (October 2018).