

28 October 2015

<b>Delay on:</b>	<b>Milestone MS7 – <i>Simulation workshop on HV/HR-CMOS TCAD and Geant 4 simulations</i></b>
<b>Delivery date in Annex 1:</b>	M6 (October 2015)
<b>Expected delivery date:</b>	M13 (May 2016)

The simulation workshop milestone needs to include results for the CMOS ATLAS demonstrators to validate the simulation tools. Since these results are expected in March 2016 and the workshop will be organised on 12-13 May 2016, the milestone has been postponed to M13.