

30.03.2019

<b>Delay on:</b>	<b>MS98</b> , Validation radiation damage model with data comparison
<b>Delivery Date in Annex 1:</b>	M46
<b>Expected Delivery Date:</b>	M52

The Milestone 98, “Validation of the radiation damage model with data comparison”, is delayed since it is closely interconnected with the Deliverable 7.4 “TCAD model radiation damage”.

This was delayed to M52 to make use of the additional time, gained with extension of the AIDA-2020 project by one year, to accumulate more data obtained with irradiated pixel modules. The results on charge collection and hit efficiency after radiation can allow to optimize the parameters of the radiation model by comparing the experimental findings with the predictions of the TCAD simulation.

The delivery date of Milestone 98 is therefore moved as well to M52.