

05 August 2019

Delay/Scope extension on:	D15.11 – GIF++ facility upgrade
Delivery date in Annex 1:	M48 (05 2019)
Expected delivery date:	M60 (04 2020)

The improvement of the GIF++ cosmic tracker consists in the installation of four RPC chambers in the endcap regions of the bunker. The material needed to build the chambers is entirely available at CERN, except for the eight gas volumes which are going to be produced by an external company. The procurement of the gas volumes has been delayed by administrative problems of the manufacturer. Recently, the company has resumed the production of similar material for other projects, making us confident to receive the requested material within a delay estimated in two months. Therefore, we would like to propose to postpone the date for the deliverable D15.11 from M48 to M60.