

| | |
|----------------------------------|---|
| Delay on: MS 91 | Integration of parallel algorithm scheduling mechanism in Gaudi, Marlin and PandoraPFA frameworks |
| Delivery Date in Annex 1: | M44 |
| Expected Delivery Date: | M58 |

The Milestone 91 “Integration of parallel algorithm scheduling mechanism in Gaudi, Marlin and PandoraPFA frameworks” had been created to demonstrate the applicability of the scheduling algorithm developed in D3.5 “Parallel versions of event processing frameworks”.

This deliverable has been delayed to M56 and we therefore need to shift milestone 91 to M58 accordingly.