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Delay/Scope extension  

on: 
D15.2 – Silicon strip reference tracker at DESY 

Delivery date in Annex 1: M36 (April 2017) 

Expected delivery date: M45 (January 2019) 

 

The Silicon strip reference tracker at DESY is nearing completion with all the hardware being 

in place and assembly progressing. Recent user feedback at the BTTB6 (Beam Telescopes and 

Test Beams) in  Zurich workshop and the last DESY Test Beam User Workshop however 

pointed out, that it would be even better to have a complete reconstruction suite like 

EUTelescope for the EUDET-style Pixel Beam Telescopes ready for the users. This will 

require one or two test beam weeks at DESY in fall and additional development and time for a 

first final analysis. Also with the recent completion of the AIDA TLU (Trigger Logic Unit), 

we would like to perform a full integration there as well, which requires some modifications 

compared to the EUDET TLU and thorough testing. Therefore, the deliverable will be moved 

to January 2019 (M45) to accommodate the extended scope of this deliverable.  

 

 


